
Project Update
Board of Supervisors Meeting  - October 7, 2020

October 7, 2020 - Board of Supervisors Meeting 



The Goals for the Walkable Chadds Ford Project are to:

• Enhance Pedestrian, Cyclist and Motorist Safety
• Calm Traffic
• Create non-vehicular connections between 

destinations
• Extend the length of visits to the Village area
• Enhance the aesthetic character of the Village
• Foster Economic Development 
• This planning and design process was initiated in 

2016 by the Township and the Brandywine 
Conservancy. 
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Project Schedule Summary

• Final re-submissions of staged plans to PennDOT / 
DVRPC over the next 30+ days.

• PS&E submission (final approvals) anticipated in Jan / 
Feb 2021. 

• Final PennDOT approval anticipated March 2021.

• Bidding anticipated in spring 2021

• Phase 1 construction summer 2021



Walkable Chadds Ford – Project Status – Remaining Schedule as of 10/7/2020

Plan Submission / PennDOT Reviews & Approvals
ADA, submitted: June 18, 2010, Comments Received: August 28, 2020. 

• Kimley Horn is currently coordinating with Joe Natale to confirm if the ADA revisions can be 
handled via design-build. Drafting changes to the ADA placement per the comments from 
PennDOT will still be required. 

• Assuming the ADA design aspect of the review can be design-build, the full resubmission to 
PennDOT can occur by end of October. 

• If PennDOT requires full ADA design to be included, then the resubmittal will be submitted by 
11/13

Traffic Signals: Submitted June 18, 2020, Comments Received: July 29, 2020. Minor comments to be 
incorporated in PS&E submission. 

Traffic Operations: Submitted June 18th, 2020, Comments Received: Sept 24, 2020. Minor comments to 
be incorporated in PS&E submission. 

ROW Plans. Kimley Horn is coordinating with Joe Natale now to submit right of plans for PennDOT 
review. Assume a formal submission by 10/16, if Joe has any comments or feedback. Once these plans 
are approved by PennDOT, the Township can begin negotiation for easements with property owners.  

Simone Collins is completing structural design of boardwalk. This will be submitted to Township 
(engineer) for independent third-party review. 

Submit PS&E Package following PennDOT approval (1st quarter 2021)



Walkable Chadds Ford – Project Status – Remaining Schedule as of 10/7/2020

Permitting / Environmental / Historic – Cultural 

Cultural Resources:
Revised Archeology Phase 1 Submitted to PennDOT (9/1/2020), approval pending 
(~30days)
Historic Resources Effects Memo – Submission to PennDOT (9/23/2020), PennDOT 
approval/Posting (~30days), PHMC approval (30days) – 12/15/2020

Public Involvement: Tonight’s meeting with the Board of Supervisors is a part of the 
required public involvement process. 

Section 4f evaluation: When the cultural resources Finding is approved by PHMC, Sec 4(f) 
can be submitted for PennDOT/FHWA approval (12/15/2020 submission, 01/15/2021 
approval)

CEE: submission 01/15/2021, 02/15/2021 approval)

Permit: General Permit 7, Need preliminary plans to determine aquatic impact, 
construction drawings, cross-sections of impacts. Anticipate submittal to DEP week of 
Oct 19th (approval in 55 days).



Walkable Chadds Ford – Project Status – Remaining 
Schedule as of 10/7/2020

Utility Clearances

Utility Clearances received From:
• CFT Sewer Authority
• Chester County Water Authority
• Crown Castle
• Columbia Gas
• Comcast Cable/ Fiber
• Verizon

Utility Clearances pending from
• PECO (Called Thurs 10.1.20)
• TC Energy (Called Thurs 10.1.20)
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Thank you for your time 

Questions, comments, discussion 


